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ESTIMATE RUN 10/18/2016

ESTIMATE SUMMARY 14:52:23

CONTID: C20519         ESTIMATE NO: 0006 PROG 2005

PCN: 20519-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I25 from Aguilar North PERCENT TIME:

PROJECT NO: IM0251-348                    

I25 NEAR AGUILAR

NAME OF ROAD:  

PROJECT COUNTIES: LAS ANIMAS

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING

14802 W. 44th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,374,519.75 PARTICIPATING $ $ 5,970.32

AWARD PROJECT AMT: 6,818,250.11 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 101,273.75

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

106.60

FIXED COMPLETION DATE

FIXED COMPLETION DATE

99.36%

47,196.90

5,970.32

5,970.32

107,244.07

$

$

$

$

7,327,322.85

0.00

7,327,322.85

21,859.71

7,349,182.56

-1,000.00

0.00

7,348,182.56

0.00

AMOUNT DUE 7,348,182.56 107,244.07

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 107,244.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

210.0 TIME ALLOW: 10/5/2016 ??:??:??

ORIG TIME ALLOW: 10/5/2016 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/23/201610/18/2016

02/04/2016

02/17/2016

03/23/2016

03/23/2016
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PCN: 20519-BID    ESTIMATE RUN 10/18/2016

PROJECT: IM0251-348                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 430.000

0.000

202-00090  
 

2,236.00430.000

0.00

430.000

EACH

5.20000

0010 Removal of Curb 569.000

0.000

202-00201  
 

2,304.45569.000

0.00

569.000

LF  

4.05000

0015 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

0.000

SY  

16.30000

0020 *Removal of Asphalt Mat 4,631.000

0.000

202-00220  
 

18,987.104,631.000

0.00

4,631.000

SY  

4.10000

0025 *Removal of Asphalt Mat (Planing) 299,388.000

0.000

202-00240  
 

374,235.00299,388.000

0.00

299,388.000

SY  

1.25000

0030 *Removal of Ground Sign 51.000

0.000

202-00810  
 

4,245.7551.000

0.00

51.000

EACH

83.25000

0035 *Removal of Guardrail Type 3 5,113.000

0.000

202-01130  
 

10,481.655,113.000

0.00

5,113.000

LF  

2.05000

0040 *Removal of End Anchorage 45.000

0.000

202-01300  
 

6,057.0045.000

0.00

45.000

EACH

134.60000

0045 Unclassified Excavation (Complete In Place) 1,737.000

0.000

203-00010  
 

30,744.901,737.000

0.00

1,737.000

CY  

17.70000

0050 Embankment Material (Complete In Place) 1,323.000

0.000

203-00060  
 

22,689.451,323.000

0.00

1,373.000

CY  

17.15000

0055 Blading 4.000

0.000

203-01500  
 

299.604.000

0.00

4.000

HOUR

74.90000
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PCN: 20519-BID    ESTIMATE RUN 10/18/2016

PROJECT: IM0251-348                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Combination Loader 3.000

0.000

203-01594  
 

128.403.000

0.00

3.000

HOUR

42.80000

0065 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

122.40000

0070 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

0.000

HOUR

127.50000

0075 Topsoil 409.000

0.000

207-00205  
 

8,854.85409.000

0.00

409.000

CY  

21.65000

0080 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

3.05000

0085 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

2.00000

0090 *Concrete Washout Structure 1.000

0.000

208-00045  
 

1,242.001.000

0.00

1.000

EACH

1,242.00000

0095 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,020.00000

0100 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

30.60000

0105 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

76.50000

0110 Sweeping (Sediment Removal) 68.000

0.000

208-00106  
 

8,670.0068.000

0.00

68.000

HOUR

127.50000
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PCN: 20519-BID    ESTIMATE RUN 10/18/2016

PROJECT: IM0251-348                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

76.50000

0120 Erosion Control Supervisor 50.000

0.000

208-00206  
 

2,550.0050.000

0.00

50.000

DAY 

51.00000

0125 Seeding (Native) 0.800

0.000

212-00006  
 

1,232.280.800

0.00

0.800

ACRE

1,540.35000

0130 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

6,003.35000

0135 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.000

ACRE

7,013.25000

0140 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

4.10000

0145 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

3,500.000

0.000

216-00201  
 

12,950.003,500.000

0.00

3,500.000

SY  

3.70000

0150 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

0.000

HOUR

102.00000

0155 Removal of Nests 68.000

0.000

240-00010  
 

2,080.8068.000

0.00

68.000

HOUR

30.60000

0160 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

10.55000

0165 Aggregate Base Course (Class 6) 1,737.000

0.000

304-06007  
 

59,318.551,737.000

0.00

1,737.000

CY  

34.15000
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PCN: 20519-BID    ESTIMATE RUN 10/18/2016

PROJECT: IM0251-348                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Aggregate Base Course (Special) 4,579.000

0.000

304-09000  
 

126,151.454,579.000

0.00

4,579.000

CY  

27.55000

0175 Hot Mix Asphalt (Patching) (Asphalt) 535.390

0.000

403-00720  
 

71,742.26535.390

0.00

535.390

TON 

134.00000

0180 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 8,095.870

0.000

403-34741  
 

761,011.788,095.870

0.00

8,095.870

TON 

94.00000

0185 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 47,500.800

0.000

403-34871  
 

3,355,931.5247,500.800

0.00

47,500.800

TON 

70.65000

0190 Emulsified Asphalt (Slow-Setting) 27,321.000

0.000

411-10255  
 

79,230.9027,321.000

0.00

27,321.000

GAL 

2.90000

0195 Geogrid Reinforcement 798.000

0.000

506-01020  
 

1,635.90798.000

0.00

798.000

SY  

2.05000

0200 *Guardrail Type 3 (6-3 Post Spacing) (MGS) 31" 6,975.000

0.000

606-00301  
 

122,760.006,975.000

0.00

6,975.000

LF  

17.60000

0200 MATERIAL ALLOWANCE 1,076.991

0.000

18,955.041,076.991

0.00LF  

17.60000

0205 *End Anchorage Type 3D 13.000

0.000

606-01340  
 

14,806.3513.000

0.00

13.000

EACH

1,138.95000

0205 MATERIAL ALLOWANCE 2.550

0.000

2,904.322.550

0.00EACH

1,138.95000

0210 *Transition Type 3G 2.000

0.000

606-01370  
 

3,727.502.000

0.00

2.000

EACH

1,863.75000
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PCN: 20519-BID    ESTIMATE RUN 10/18/2016

PROJECT: IM0251-348                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Transition Type 3H 2.000

0.000

606-01380  
 

2,485.002.000

0.00

2.000

EACH

1,242.50000

0220 *Transition Type 3L 9.000

0.000

606-01395  
 

11,182.509.000

0.00

9.000

EACH

1,242.50000

0225 *End Anchorage (Nonflared) 6.000

0.000

606-02003  
 

13,978.206.000

0.00

6.000

EACH

2,329.70000

0230 *End Anchorage (Flared) 14.000

0.000

606-02005  
 

28,991.2014.000

0.00

14.000

EACH

2,070.80000

0235 *Curb Type 6 (Section M) Concrete 0.000

0.000

609-60011  
 

0.000.000

0.00

0.000

LF  

16.30000

0240 *Delineator (Type I) 430.000

0.000

612-00001  
 

9,825.50430.000

0.00

430.000

EACH

22.85000

0245 *Delineator (Type II) 42.000

0.000

612-00002  
 

1,047.9042.000

0.00

42.000

EACH

24.95000

0250 *Delineator (Type III) 164.000

0.000

612-00003  
 

4,264.00164.000

0.00

164.000

EACH

26.00000

0255 *Sign Panel (Class I) 72.000

0.000

614-00011  
 

1,422.0072.000

0.00

72.000

SF  

19.75000

0260 *Sign Panel (Class II) 401.000

0.000

614-00012  
 

9,182.90401.000

0.00

401.000

SF  

22.90000

0265 *Sign Panel (Class III) 434.000

0.000

614-00013  
 

14,452.20434.000

0.00

434.000

SF  

33.30000
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PCN: 20519-BID    ESTIMATE RUN 10/18/2016

PROJECT: IM0251-348                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *Steel Sign Post (W 8x21) 179.000

0.000

614-00821  
 

11,169.60179.000

0.00

179.000

LF  

62.40000

0275 *Steel Sign Support (2-Inch Round)(Post and Socket) 25.000

0.000

614-01503  
 

4,292.5025.000

0.00

25.000

EACH

171.70000

0280 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

23.000

0.000

614-01573  
 

6,581.4523.000

0.00

23.000

EACH

286.15000

0285 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

6.000

0.000

614-01583  
 

2,497.206.000

0.00

6.000

EACH

416.20000

0290 *Concrete Footing (Type 4) 8.000

0.000

614-03004  
 

22,475.208.000

0.00

8.000

EACH

2,809.40000

0295 *Surface Condition Analyzer 1.000

0.000

614-80006  
 

7,344.801.000

0.00

1.000

EACH

7,344.80000

0300 *Rumble Strip 129,215.000

0.000

614-80385  
 

9,045.05129,215.000

0.00

129,215.000

LF  

0.07000

0305 *Construction Surveying 1.000

0.000

625-00000  
 

39,785.001.000

0.00

1.000

L S 

39,785.00000

0306 Const Surveying (Hour) CMO # 2 0.000

17.000

625-00001  
 

2,797.5217.000

2,797.52

25.000

HOUR

164.56000

0310 *Mobilization 1.000

0.000

626-00000  
 

565,000.001.000

0.00

1.000

L S 

565,000.00000

0315 Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

10,500.001.000

0.00

1.000

L S 

10,500.00000
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PCN: 20519-BID    ESTIMATE RUN 10/18/2016

PROJECT: IM0251-348                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *Modified Epoxy Pavement Marking 769.000

0.000

627-00008  
 

76,246.35769.000

0.00

769.000

GAL 

99.15000

0325 *Pavement Marking Paint (Waterborne) 1,852.000

0.000

627-00011  
 

75,746.801,852.000

0.00

1,852.000

GAL 

40.90000

0330 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 214.000

0.000

627-30405  
 

5,756.60214.000

0.00

214.000

SF  

26.90000

0335 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

138.000

0.000

627-30410  
 

2,856.60138.000

0.00

138.000

SF  

20.70000

0340 *Flagging 3,139.000

0.000

630-00000  
 

91,031.003,139.000

0.00

3,300.000

HOUR

29.00000

0345 *Traffic Control Inspection 54.000

4.000

630-00007  
 

21,112.0058.000

1,456.00

58.000

DAY 

364.00000

0350 *Traffic Control Management 81.000

2.000

630-00012  
 

71,247.2083.000

1,716.80

83.000

DAY 

858.40000

0355 *Flashing Beacon (Portable) 23.400

0.000

630-80001  
 

31,653.1823.400

0.00

26.000

EACH

1,352.70000

0360 *Barricade (Type 3 M-B) (Temporary) 1.800

0.000

630-80336  
 

749.161.800

0.00

2.000

EACH

416.20000

0365 *Construction Traffic Sign (Panel Size A) 72.000

0.000

630-80341  
 

4,867.2072.000

0.00

80.000

EACH

67.60000

0370 *Construction Traffic Sign (Panel Size B) 108.000

0.000

630-80342  
 

7,867.80108.000

0.00

120.000

EACH

72.85000
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PCN: 20519-BID    ESTIMATE RUN 10/18/2016

PROJECT: IM0251-348                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *Construction Traffic Sign (Panel Size C) 52.200

0.000

630-80343  
 

4,074.2152.200

0.00

60.000

EACH

78.05000

0380 *Construction Information Sign 5.400

0.000

630-80348  
 

2,528.555.400

0.00

6.000

EACH

468.25000

0385 *Portable Message Sign Panel 3.600

0.000

630-80355  
 

18,729.183.600

0.00

4.000

EACH

5,202.55000

0390 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

5.400

0.000

630-80358  
 

9,832.865.400

0.00

6.000

EACH

1,820.90000

0395 *Drum Channelizing Device 76.500

0.000

630-80360  
 

1,193.4076.500

0.00

85.000

EACH

15.60000

0400 *Concrete Barrier (Temporary) 1,058.400

0.000

630-80370  
 

46,040.401,058.400

0.00

1,176.000

LF  

43.50000

0405 *Traffic Cone 36" 405.000

0.000

630-80380  
 

4,212.00405.000

0.00

450.000

EACH

10.40000

0410 *Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

5,177.001.000

0.00

1.000

L S 

5,177.00000

0415 *Impact Attenuator (Temporary) 38.700

0.000

630-85011  
 

5,032.9438.700

0.00

43.000

DAY 

130.05000

0420 *Mobile Attenuator 147.000

0.000

630-85041  
 

22,939.35147.000

0.00

147.000

DAY 

156.05000

0425 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

25,000.000

F A 

1.00000
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PCN: 20519-BID    ESTIMATE RUN 10/18/2016

PROJECT: IM0251-348                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0435 F/A Fuel Cost Adjustment 44,937.560

0.000

700-70016  
 

44,937.5644,937.560

0.00

44,937.560

F A 

1.00000

0440 F/A Roadway Smoothness Incentive 28,258.210

0.000

700-70018  
 

28,258.2128,258.210

0.00

28,258.210

F A 

1.00000

0445 F/A Asphalt Cement Cost Adjustment 178,018.050

0.000

700-70019  
 

178,018.05178,018.050

0.00

178,018.050

F A 

1.00000

0450 F/A On-The-Job Trainee 3,840.000

0.000

700-70021  
 

3,840.003,840.000

0.00

3,840.000

HOUR

1.00000

0455 F/A Quality Incentive Payment 122,972.340

0.000

700-70025  
 

122,972.34122,972.340

0.00

122,972.340

F A 

1.00000

0460 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0465 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 6,793,404.465,970.326,818,742.05CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0470 *Removal of Asphalt Mat (Planing) 2,698.000

0.000

202-00240  
 

3,372.502,698.000

0.00

2,698.000

SY  

1.25000

0475 *Removal of Asphalt Mat (Planing) (Special) 3,578.000

0.000

202-00246  
 

24,688.203,578.000

0.00

3,578.000

SY  

6.90000
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PCN: 20519-BID    ESTIMATE RUN 10/18/2016

PROJECT: IM0251-348                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:23

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0480 *Removal of Portions of Present Structure (Class 2) 204.000

0.000

202-00453  
 

64,423.20204.000

0.00

204.000

SY  

315.80000

0485 *Removal of Portions of Present Structure (Class 3) 2.000

0.000

202-00460  
 

1,035.402.000

0.00

2.000

SY  

517.70000

0490 *Removal of Portions of Present Structure 75.000

0.000

202-00503  
 

116,475.0075.000

0.00

75.000

SY  

1,553.00000

0495 *Structure Backfill (Class 2) 13.000

0.000

206-00200  
 

6,056.7013.000

0.00

13.000

CY  

465.90000

0500 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 67.000

0.000

403-34741  
 

6,298.0067.000

0.00

67.000

TON 

94.00000

0505 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 736.000

0.000

403-34871  
 

51,998.40736.000

0.00

736.000

TON 

70.65000

0510 *Waterproofing (Membrane) 3,090.000

0.000

515-00120  
 

57,474.003,090.000

0.00

3,090.000

SY  

18.60000

0515 *Bridge Expansion Joint (Asphaltic Plug) 217.000

0.000

518-01001  
 

32,571.70217.000

0.00

217.000

LF  

150.10000

0520 *Sawing and Sealing Bridge Joint 1,558.000

0.000

518-03000  
 

19,319.201,558.000

0.00

1,558.000

LF  

12.40000

0525 *Concrete (Patching) 30.000

0.000

601-06100  
 

108,720.0030.000

0.00

30.000

CY  

3,624.00000

0530 *Galvanic Anodes 446.000

0.000

601-51005  
 

18,464.40446.000

0.00

446.000

EACH

41.40000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:23

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0535 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

3.10000

CAT 510,896.700.00510,896.70CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0540 *Field Office (Class 2) 1.000

0.000

620-00002  
 

17,340.001.000

0.00

1.000

EACH

17,340.00000

0545 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

14,280.001.000

0.00

1.000

EACH

14,280.00000

0550 *Field Laboratory (State Furnished) 1.000

0.000

620-00015  
 

9,181.001.000

0.00

1.000

EACH

9,181.00000

0555 *Sanitary Facility 1.000

0.000

620-00020  
 

4,080.001.000

0.00

1.000

EACH

4,080.00000

CAT 44,881.000.0044,881.00CURRENT AMT0400 $ $ $

$ 7,349,182.165,970.32$7,374,519.75$CURRENT AMTPROJECT TOTAL


